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Supplemental Site 
Investigation Work Plan

▪ Supplemental site investigation workplan  was 
reviewed by DEC and ATC 

▪ Workplan for Supplemental Site Investigation 
Work Plan was formally approved by DEC on 
November 13, 2019

▪ Authorization provided by DEC to begin 
sampling after plan review as formal approval 
was underway

▪ Results will be submitted by Haley & Aldrich 
end of January 

▪ Sampling results will be updated in the Site 
Investigation Plan

▪ If testing determines need for Risk 
Assessment, will follow the procedures 
outlined in Section 4 of the I-Rule governing 
remediation of all contaminated sites in VT. 

Timeline



Supplemental Site 
Investigation Work Plan

Additional samples collected

• Soil samples for PAHs and SVOCs at AOC 3, South 
Warehouse

• Soil & groundwater samples for VOCs, PAHs,  and TPH at 
AOC 5 Turbine Building fuel storage

• Soil samples at AOC 7, 75,000g fuel AST

• Soil and groundwater samples at AOC 8, transformers 
for PFAS

• Groundwater samples at Cooling Towers for metals

• Shallow soil samples at AOC 16 rail line for PAHs and 
pesticides

• Groundwater samples at AOC 17 Groundwater for 
petroleum, metals, and PFAS



H&A Continuing Work

▪ May 2019: 1st round results included in 
initial investigation report

▪ August 2019: 2nd round results. Split 
sampling of groundwater samples by 
ATC along side H&A 
• results showed low level 

groundwater contamination in some 
monitor wells

▪ Nov. 2019: 3rd round. Split samples 
taken with ATC, results under review.

▪ Feb. 2020: 4th round. Will also include 
split samples

Quarterly Groundwater Monitoring



Groundwater intrusion into the 
Turbine Building Basement

▪ H&A conducted groundwater pump 
testing with one well in front of the 
Turbine Building. 

▪ 2 additional wells have been installed; all 
3 will be connected to groundwater 
interception system to prevent infiltration

▪ H&A submitted permit application to 
discharge groundwater thru. the former 
cooling tower water discharge system

▪ Initial water quality tests show that this 
groundwater meets all drinking water 
standards. 

▪ DoH is developing groundwater testing 
criteria for ANR for the discharge permit 

H&A Continuing Work



Ongoing Work

▪ Asbestos abatement observation 
continues at:
• Turbine building
• Advanced Off-Gas building
• The cooling towers were 

demolished; asbestos work was 
completed with no anomalies

• A site-wide asbestos review was 
conducted by ATC and Hillman 
(NorthStar asbestos contractor)

▪ ATC asbestos inspectors generally 
agreed with Hillman observations, and 
when ATC asked for additional samples 
they were collected and analyzed 
without any issues

Asbestos Abatement



2019 Waste 
Disposal Quantities

continued

• 1521 tons of construction & 
demolition debris
o Western Recycling, Wilbraham, MA 
o Millbury C&D Processing Station, 

Millbury, MA

• 537 yd3 of asbestos
o Minerva Landfill, Waynesburg, OH
o Waste Management of NH, 

Rochester, NH

• 237 tons of scrap metal recycled
o Mattuchio Scrap Metal, Everett, 

MA



Post-Closure and Site 
Restoration Protocols

5(k) PUC MOU

▪ A protocol has been written and approved 
by NorthStar and State attorneys, it is 
required by the MOU to establish 
procedures for:

• Information sharing & records 
management

• Obtaining samples from onsite 
environmental media 

• Conducting site visits and inspections
• Site characterization
• Remediation
• Site restoration 
• On-going technical information 

exchanges
• Notifications


